

Work Log

Date	Task	Time Involved	Team Member Involved	Comments
11/19/25	Analyzing theme + problem (brainstorming)	1 hrs	ATT, CB	Broke down the theme, and read over website requirements.
12/7/25	Create rough outline of website	2 hrs	ATT, CB	Using Figma, created a rough outline of a landing, resource/upload, and about page.
12/13/25	First draft of design and setting up repository	2 hrs	ATT, CB	Decided on the colors, font, and theme of the website.
12/14/25	Start building basic layout (coding)	3 hrs	ATT, CB, JH	
12/21/25	Researching local resources	2 hrs	ATT, CB, JH	A bit difficult to coordinate with busy schedules and college applications. Figured out which community to focus on.
12/23/25	Designing landing page	2 hrs	ATT	Created a welcoming, user-friendly design.
1/14/26	Finalize resources being used + complete landing page	3 hrs	ATT, CB, JH	Found local Washington resources and sorted them by category. Finished developing the landing page.
1/18/26	Finalize website design in Figma + continuing coding	5 hrs	ATT, CB, JH	Finalized complete website design using Figma, used code to format resource page. Added timeline to the about page.

1/19/26	Finish writing description for all resources + formatting website	2 hrs	ATT, CB, JH	Gathered all the assets and photos needed for the website. Wrote any other descriptions needed for the website.
1/20/26	Deployed website!	2 hrs	ATT, CB, JH	Added final touches!
1/21/26	Final adjustments + fixedbugs	4 hrs	ATT, CB, JH	